

**Manhattanville in West Harlem Implementation Plan Report
October 14, 2022 Submission**

Declaration Reference and Key Data

Obligation Section Number: **5.05(b)(i)**

Obligation Title: **Residential Relocation Obligations (Block 1998, Lot 38 and Block 1999, Lots 29, 30, 31, 32 and 33)**

Obligation Page Number: **50**

Obligation Trigger: **Dates the Four Lots and the HPD Lots are required for Project purposes**

Obligation Start: **April 7, 2016 (Issuance of TCO for first replacement residential building)***

Obligation End Date: **Completion of commitment (but in no case later than December 31, 2025)**

Obligation Status: **In Compliance**

Obligation

By December 31, 2025, CU: (A) shall complete the construction of a minimum of 33 safe, sanitary, affordable residential dwelling units on the Replacement Sites to replace the dwelling units on Block 1998, Lot 38; and (B) shall complete the construction of a minimum of 50 safe, sanitary, affordable residential dwelling units on the Replacement Sites to replace the dwelling units on Block 1999, Lots 29, 30, 31, 32 and 33, in accordance with Section H.2 of the GPP.

Section H.2 of the GPP: Columbia would cause the construction of new housing to replace 75 residential dwelling units in the Four Lots and the HPD Lots that are required for Project purposes plus a minimum 10% additional housing units. These new housing units, a minimum of 83 total, would be completed in a timeframe acceptable to HPD, but in no case later than 2025.

* The University negotiated successfully with the tenants of Block 1998, Lot 38 and Block 1999, Lot 33 to vacate their existing properties and move into a new building constructed by the University to the specifications and requirements of the New York City Department of Housing Preservation and Development.

While the University was under no obligation to move the tenants of Block 1998, Lot 38 or Block 1999, Lot 33 until just prior to the development on Development Sites 8 and 11, the University completed construction of the new building and worked with New York City and State agencies to finalize arrangements to move the tenants. Tenants on Block 1998, Lot 38 were successfully relocated in December 2016. Tenants on Block 1999, Lot 33 were successfully relocated in December 2018.

Evidence of Compliance

1. Copies of CU agreements with HPD or the owners of the Four Lots regarding the development of replacement and additional affordable housing units
2. Copies of Temporary Certificates of Occupancy upon completion of the units
3. Link to webpage with information on construction project
4. Link to webpage with copies of bi-weekly construction updates, when available
5. Copies of relevant public notifications regarding tenant relocation

Columbia University's Implementation Plan and all supporting documentation are made available on the Columbia Neighbors Webpage at <https://neighbors.columbia.edu/content/community-commitments>.

