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Vacant Possession of Stage 
1  Condemnation Parcels  
Section 2.10(a) 

Sec. 2.10(a): The specific dates set forth in Section 2.10 are based on the assumption that the Initial Delivery Date will be 
no later than April 1, 2012.  If the Initial Delivery Date is later than April 1, 2012, then the specific dates set forth in Section 
2.10 shall be extended by one calendar day for each calendar day that the Initial Delivery Date is later than April 1, 2012. 
Since the Initial Delivery Date was November 16, 2012, or 229 calendar days later than April 1, 2012, the specific dates set 
forth have been extended by 229 calendar days. 

   
  Two Block Slurry Wall 
 Section 2.10(d) 

Sec. 2.10(d): Promptly following the Initial Delivery Date Declarant shall take such steps as may be required to obtain 
demolition permits for any remaining buildings on Blocks 1996 and 1997 and permits for the Two Block Slurry Wall, shall 
promptly commence abatement and demolition upon issuance of such permits, and upon completion of abatement and 
demolition of such buildings and the obtaining of permits for the Two Block Slurry Wall Declarant shall commence 
construction of the Two Block Slurry Wall (or parts thereof other than the parts surrounding Development Sites 2 and 3, 
which Declarant has confirmed is already underway) and proceed with construction of the Two Block Slurry Wall with Due 
Diligence until completion thereof. The Two Block Slurry Wall is complete. (Please see attached document regarding 
Section 2.10(d).) 

Abatement and Demo of 
Stage 1 Condemnation 
Parcels  

  Section 2.10(e) 

Sec. 2.10(e): Declarant shall complete abatement and demolition of all existing buildings located on the Initial Stage 1 
Condemnation Parcels no later than the later to occur of (i) December 31, 2012 and (ii) one year after Initial Delivery Date.  
Since the later to occur is one year after Initial Delivery Date (November 16, 2012), then Declarant shall complete 
abatement and demo of all existing buildings located on the Initial Stage 1 Condemnation Parcels no later than November 
16, 2013.  

Stage 1 Condemnation 
Parcels Vacant Possession Date: Initial Delivery Date: Completion of Abatement 

& Demo no later than: 
Abatement & Demo 

Completion Date 

Block 1996, Lot 56 July 27, 2012 November 16, 2012 November 16, 2013 May 20,2013 

Block 1996, Lot 61 July 27, 2012 November 16, 2012 November 16, 2013 April 26, 2013 

Block 1997, Lot 44 September 6, 2012 November 16, 2012 November 16, 2013 September 30, 2013 

Block 1995, Lot 35 October 17, 2012 November 16, 2012 November 16, 2013 October 11, 2013 

Block 1998, Lot 29 November 16, 2012 November 16, 2012 November 16, 2013, 
subject to 2.10(x) 

Currently used for laydown, staging and storage 
of construction materials to the ongoing 

construction consistent with Section 2.10(x) 

Use of Stage 1 
Condemnation Parcels 
Section 2.10(f) 

Sec. 2.10(f): Following the Initial Delivery Date and demolition of all existing buildings on the Stage 1 Condemnation 
Parcels, all Initial Stage 1 Condemnation Parcels other than City Streets will be used for lay down, construction staging 
(including without limitation, worker parking) or installation of the Slurry Wall, until such time excavation commences at 
such Initial Stage 1 Condemnation Parcel. 
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Stage 1 

Declarant shall achieve the following milestones no later than the indicated dates: 

8/17/14 8/17/15 8/17/17, subject to 2.10(x) 8/17/22 

Block 1995 (other than Stage 
1 Condemnation Parcels) 
Section 2.10(g) 

Abatement & Demo Complete    

Site 1 
Section 2.10(h)  

Obtained Plan Exam approval for 
New Building on Site 1 on August 
17, 2015. NYCDOB Job No: 
121187349.   

Obtained NB Permit  
for Site 1 on 1/6/2016  

Site 3 
Section 2.10(i)   

Obtained NB Permit  
for Site 3 on 12/22/2010 
(Filed as part of the Site 2 permit # 
120365069-01-NB) 

 

Site 4 
Section 2.10(j)   

Obtain Excavation Permit  
for Site 4 and Proceed with Due 
Diligence to Building TCO. Site is 
being used for laydown, staging 
and storage. See progress letter. 

 

Site 6 
Section 2.10(j)   

Obtain Excavation Permit  
for Site 6 and Proceed with Due 
Diligence to Building TCO. Site is 
being used for laydown, staging 
and storage. See progress letter. 

 

Site 6B 
Section 2.10(m)    Obtain NB Permit  

for Site 6B 

Site 7 
Section 2.10(m)    Obtain NB Permit  

for Site 7 
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Road Closing Schedule 

 

Section 2.07(b) of the Declaration, provides: 
Declarant shall use reasonable good faith efforts to complete construction in such a manner that the following anticipated road closing schedules 
may be met, measured from Declarant’s commencement of closure of a street for excavation in such street for construction of the Below-Grade 
Facility and, as to West 129th Street, the construction of utilities, within the Project Site:  

 
2.07(b)(i)   During Stage 1: (A) West 129th Street shall be closed for less than six months; (B) West 130th Street shall be closed for no more than 

three years; (C) portions of West 131st Street shall be closed for periods totaling up to three years; and (D) closure of West 130th Street 
and West 131st Street shall not overlap, except when closure of both streets is required on a temporary basis. 

 
Declarant at all times uses reasonable good faith efforts to complete construction in a manner to minimize road closings. In all cases, Declarant 
obtains required DOT and other required permits in connection with road closings. The information provided below describes the longest 
consecutive street closures as of October 16, 2017. 
 

A. West 129th Street was closed for 173 consecutive days for the construction of underground utilities. Construction of underground utilities 
is now completed. West 129th Street has since been closed twice; 133 days from January 23, 2017 to May 26, 2017, and again on June 22, 
2017 expected to reopen on December 22, 2017, totaling a projected 182 days. 

B. West 130th Street was closed for 781 consecutive days and is now open. 
C. The entirety of West 131st Street has not been closed.  (The eastern portion of West 131st Street was closed for 238 consecutive days. It 

was closed again in November 2016, and will reopen in mid-2019. A public hearing regarding this closure was held on 9/27/2016.)  
D. During Stage 1, West 130th Street and West 131st Street have not been closed simultaneously.  

 

As anticipated, additional street closures ranging from one day to longer have been required from time to time to accommodate construction and 
safety requirements in connection with specific Project or New Building construction, to transport equipment or supplies, to connect New Buildings 
to utilities or are otherwise necessary consistent with safety requirements and appropriate permits. 

 
2.07(b)(ii)  During Stage 2:  West 131st Street and West 132nd Street may be closed to permit staging and construction, except that one traffic lane 

in either West 131st Street or West 132nd Street shall remain open at all times, except when closure of both streets is required on a 
temporary basis;  

Stage 2 has not begun. 
 

2.07(b)(iii) West 132nd Street may be closed to permit construction and staging associated with the development of Tax Block 1999. 

Development of Tax Block 1999 has not begun. 
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Declaration Reference and Key Data 
Obligation Section Number: 5.05(b)(i)       
Obligation Title: Residential Relocation Obligations (Block 1998, Lot 38 and Block 1999, Lots 29, 30, 31, 32 

and 33) 
Obligation Page Number: 50                                   

Obligation Trigger: Dates the Four Lots and the HPD Lots are required for Project purposes    

Obligation Start:  April 7, 2016 (Issuance of TCO for first replacement residential building)*   

Obligation End Date: Completion of commitment (but in no case later than December 31, 2025)    

Obligation Status: In Compliance      

 
 
Obligation 
 
By December 31, 2025, CU: (A) shall complete the construction of a minimum of 33 safe, sanitary, affordable 
residential dwelling units on the Replacement Sites to replace the dwelling units on Block 1998, Lot 38; and 
(B) shall complete the construction of a minimum of 50 safe, sanitary, affordable residential dwelling units on 
the Replacement Sites to replace the dwelling units on Block 1999, Lots 29, 30, 31, 32 and 33, in accordance 
with Section H.2 of the GPP. 
 
Section H.2 of the GPP: Columbia would cause the construction of new housing to replace 75 residential 
dwelling units in the Four Lots and the HPD Lots that are required for Project purposes plus a minimum 10% 
additional housing units.  These new housing units, a minimum of 83 total, would be completed in a timeframe 
acceptable to HPD, but in no case later than 2025. 
 
* The University negotiated successfully with the tenants of Block 1998, Lot 38 to vacate their existing property 
and move into a new building constructed by the University to the specifications and requirements of the New York 
City Department of Housing Preservation and Development.   

While the University was under no obligation to move the tenants of Block 1998, Lot 38 until just prior to the 
development on Development Sites 8 and 11, the University completed construction of the new building and 
worked with New York City and State agencies to finalize arrangements to move the tenants. Tenants on Block 
1998, Lot 38 were successfully relocated in December 2016.  

 
Evidence of Compliance 

 
1. Copies of CU agreements with HPD or the owners of the Four Lots regarding the development of 

replacement and additional affordable housing units   
2. Copies of Temporary Certificates of Occupancy upon completion of the units 
3. Link to webpage with information on construction project, containing list of community meetings attended  
4. Link to webpage with copies of bi-weekly construction updates, when available 
5. Link to Wall Street Journal article regarding move of Block 1998, Lot 38 tenants 
 

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.05(b)(i):  
 
Please check to verify EOC items submitted for review. 
 

 1. Copies of CU agreements with HPD or the owners of the Four Lots regarding the development of 
replacement and additional affordable housing units   
 
 2. Copies of Temporary Certificates of Occupancy upon completion of the units 

 
 3. Link to webpage with information on construction project, containing list of community meetings attended 

  
 4. Link to webpage with copies of bi-weekly construction updates, when available 

 
 5. Link to Wall Street Journal article regarding move of Block 1998, Lot 38 tenants 

 
 
 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.05(b)(i): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 

cs2932
Typewritten Text
Return to Table of Contents



Manhattanville in West Harlem Implementation Plan Report 
October 16, 2017 Submission 

 

Page 10 of 78 
 

 
 

Declaration Reference and Key Data 
Obligation Section Number: 5.05(b)(ii)          
Obligation Title: Residential Relocation Obligations (Block 1999, Lot 36) 
Obligation Page Number: 50      

Obligation Trigger: 2029                  

Obligation Start: 2029     

Obligation End Date: 2039            

Obligation Status: Not Triggered    

 
 
Obligation 
 
For a 10-year period beginning in 2029, CU shall cause the creation of 50 affordable housing units within the 
local community to replace the dwelling units on Tax Block 1999, Lot 36.  Such housing units shall be made 
available to income eligible persons from the local community who are not affiliated with CU.  Tenants who 
then occupy the residential building at Tax Block 1999, Lot 36 shall be given the option to relocate to such 
housing units before other persons in the local community.  CU shall provide notice to tenants residing at Tax 
Block 1999, Lot 36 at least one year but no more than three years before the relocation of housing units at Tax 
Block 1999, Lot 36 is required for Project purposes. 
 
 
Evidence of Compliance 
 
1. Copy of notice referenced above to occupants of Tax Block 1999, Lot 36 regarding relocation 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.05(b)(ii):  
 
Please check to verify EOC items submitted for review. 
 
 
[This obligation has not been triggered.  There are no EOC items submitted for review.] 
 
 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.05(b)(ii): 
 
  In Compliance    

  In Progress 

  Not In Compliance. 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.05(b)(iii)   

Obligation Title: Residential Relocation Obligations (Relocation Adjustment Payments) 
Obligation Page Number: 50  

Obligation Trigger: Dates the Four Lots and the HPD Lots are required for Project purposes  

Obligation Start: April 7, 2016 (Issuance of TCO for first replacement residential building)*   

Obligation End Date: Relocation Completion      

Obligation Status: In Compliance       

 
 
Obligation 
 
CU shall pay for: (A) a one-time relocation adjustment payment of $5,000 for each residential household on 
the Project Site, with such payment to be adjusted to the relocation date of each household based on the 
Consumer Price Index; and (B) (x) moving services, expenses and referrals to alternative housing for each 
residential household on the Project Site or (y) at the discretion of the occupants of a household, a direct 
payment to such household when such residential unit is vacated in an amount equal to the moving costs that 
would have been paid to mover selected through a bid process. 
 
* The University negotiated successfully with the tenants of Block 1998, Lot 38 to vacate their existing property 
and move into a new building constructed by the University to the specifications and requirements of the New York 
City Department of Housing Preservation and Development.   

While the University was under no obligation to move the tenants of Block 1998, Lot 38 until just prior to the 
development on Development Sites 8 and 11, the University completed construction of the new building and 
worked with New York City and State agencies to finalize arrangements to move the tenants. Tenants on Block 
1998, Lot 38 were successfully relocated in December 2016.  

 
Evidence of Compliance 
 
1. Record of payment or payment schedule, when available  

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.05(b)(iii):  
 
Please check to verify EOC items submitted for review. 
 

 1. Record of payment or payment schedule, when available  
 
 
 
 
 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.05(b)(iii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.06 (a), (b), (c) and (d)               
Obligation Title: Affirmative Action Obligations 

Obligation Page Number: 50           

Obligation Trigger: Issuance of First Demo Permit for the Project 

Obligation Start Date: February 4, 2010 (Issuance of First Demo Permit)            
Obligation End Date: Project Completion      

Obligation Status: In Compliance/Ongoing      
 
Obligation 
 
(a) Construction.  (Triggered) During the construction of the project, CU shall at a minimum adhere to  ESD’s non-
discrimination and affirmative action policies with respect to hiring and contracting, including the goals of 25% 
MWL business enterprise participation* and 40% MWL work force participation in construction activities.  Where 
CU’s affirmative action policies with respect to hiring and contracting differ from or exceed ESD’s affirmative 
action policies, CU shall adhere to the more stringent affirmative action requirements, unless to do so shall directly 
conflict with applicable law or CU’s obligations under collective bargaining agreements in effect as of the date 
hereof. CU shall notify ESD of any conflict, if any, promptly and with particularity. 
 
(b) Operation.  (Triggered) CU shall make good faith efforts to include MWL business enterprises in all service 
management agreements, agreements for the purchase of goods and services and other agreements relating to the 
operation of the Project.  CU shall encourage occupancy of the Project's active, ground floor areas by small, non-
chain, neighborhood retail businesses that would serve the local community. 
 
(c) Compliance of Contractors and Subcontractors.  (Triggered) CU shall cause the Affirmative Action Obligations 
to be made binding conditions of all contracts entered into by CU or by CU's contractors or agents relating to the 
construction of the Project. 
 
(d) (Not Triggered) A Successor Interest shall, at a minimum, adhere to ESD’s non-discrimination and affirmative 
action policies with respect to the obligations set forth in Section 5.06(a), (b) and (c) hereof, and may, at the 
Successor Interest’s option, adhere to more stringent affirmative action requirements. 
 
*During the course of negotiations related to Columbia University’s construction, CU increased the contracting goal from 25% 
to good faith efforts toward a goal of 35%.  The good faith efforts towards a construction contracting goal of 35% are noted in 
the Columbia University Facilities (CUF) MWL Policy and relevant sections of the general conditions in the University’s 
construction contracts. 
 
Evidence of Compliance 
 
1. Link to Columbia University Facilities MWL Policy  
2. Link to Columbia University Web Statement on Affirmative Action 
3. Exhibit to construction contracts: Minority- and Women- owned Business Enterprises, Locally-based Business 

Enterprises (M/W/LBEs) Non-Discrimination and Affirmative Action Requirements in Columbia University 
Construction 

4. Manhattanville MWL Workforce and Spending Summary 
 

Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.06 (a) and (c):  
 
Please check to verify EOC items submitted for review. 
 

 1. Link to Columbia University Facilities MWL Policy  
 
 2. Link to Columbia University Web Statement on Affirmative Action  
 
 3. Exhibit to construction contracts: Minority- and Women- owned Business Enterprises, Locally-based 
Business Enterprises (M/W/LBEs) Non-Discrimination and Affirmative Action Requirements in Columbia 
University Construction 
 
 4. Manhattanville MWL Workforce and Spending Summary  

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.06 (a) and (c): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
 
Obligation Section Number: 5.07(a)(i)  
Obligation Title: Wireless Internet Access 

Obligation Page Number: 51                                    

Obligation Trigger: Substantial Completion of Open Space 
Obligation Start Date: September 15, 2017       

Obligation End Date: 25 Years from Commencement of Providing Full Internet Access to All Open Space     

Obligation Status: In Compliance        

 
 
Obligation 
 
Wireless Internet Access.  CU shall provide free wireless internet access within portions of the Open Space at the 
time such portions are Substantially Completed in accordance with Article IV, and, if feasible, to the West 
Harlem Piers Park.  All access would continue for 25-years measured from commencement of providing full 
internet access to all Open Space.  CU shall install and maintain appropriate signage at prominent locations in the 
Project Site’s Open Space that apprise the public of the availability of free wireless internet access. 
 
 
Evidence of Compliance 
 
1. Copy of certification with Internet Service Provider (ISP) 
2. Letter to ESD confirming wireless accessibility 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(a)(i):  
 
Please check to verify EOC items submitted for review. 
 

 1. Copy of certification with Internet Service Provider (ISP) 

 2. Letter to ESD confirming wireless accessibility 
 
 
 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(a)(i): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(a)(ii)           

Obligation Title: Shuttle Bus Service for the Elderly and Disabled 
Obligation Page Number: 51                                        

Obligation Trigger: PACB Approval    

Obligation Start Date: May 20, 2009 (PACB Approval date)  

Obligation End Date: December 31, 2033*     

Obligation Status: In Compliance     

 
 

Obligation 
 
Shuttle Bus Service for the Elderly and Disabled.  Commencing on May 20, 2009, CU shall provide a shuttle bus 
service complying with ADA specifications to connect the Project Site to subway stations at 116th Street and 
Broadway, 125th Street and Broadway, 168th Street and Broadway and Harlem Hospital Center.  The shuttle bus 
service shall be provided free of charge to members of the public who are disabled or who are senior citizens, 
including their attendants.  The shuttle bus service shall run on a regular schedule throughout the day every 
weekday except State and Federal public holidays.  If during this period the IRT subway station located at 96th 
Street and Broadway is made ADA accessible, CU shall provide shuttle bus service to connect this station to the 
locations above. The shuttle bus service shall be provided through 2033, but may be discontinued if and when the 
125th Street IRT station becomes ADA accessible. 
 
*The Obligation End Date is December 31, 2033, unless the shuttle bus service for the elderly and disabled is 
discontinued if and when the 125th Street IRT station becomes ADA accessible, per the obligation language above. 
 

 
Evidence of Compliance 

 
1. Copy of vendor certification of services provided 
2. Link to CU Transportation Services Shuttles website (bus schedules and route maps available)   
3. Annual ridership report 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(a)(ii):  
 
Please check to verify EOC items submitted for review. 
 

 1. Copy of vendor certification of services provided 

 2. Link to CU Transportation Services Shuttles website (bus schedules and route maps available) 

 3. Annual ridership report 

 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(a)(ii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(b)(i)                             

Obligation Title: Access to CU’s Newly Constructed Swimming Facilities 

Obligation Page Number: 51                                         

Obligation Trigger: Issuance of TCO for Development Site 9     

Obligation Start Date: TBD        

Obligation End Date: 25 Years from Commencement of Providing Access to New Swimming Facilities  

Obligation Status: Not Triggered       

 
 

Obligation 
 
Access to CU’s Newly Constructed Swimming Facilities. Commencing with issuance of a temporary certificate of 
occupancy for the portion of the New Building which will house the new swimming facility on the Project Site, CU 
shall offer access to its new swimming facilities proposed as part of the Project to the physically disabled and to a 
local swim team or club for two hours each weekday evening.  Every Sunday afternoon year-round, CU shall also 
offer a four-hour "family swim" to local residents.  All such access shall continue for a 25-year period from 
commencement of full access. 
 
 
Evidence of Compliance 
 
1. Press release about center opening 
2. Annual utilization report 
3. Pool schedule that indicates access referenced above 

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(b)(i):  
 
Please check to verify EOC items submitted for review. 
 
 
[This obligation has not been triggered.  There are no EOC items submitted for review.] 
 
 
 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(b)(i): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(b)(ii)              

Obligation Title: Community Meeting Space 
Obligation Page Number: 52                    

Obligation Trigger: Issuance of TCO for the last of the Stage 1 New Buildings on Development Sites 1, 2, 3, 4, 

6b or 7 
Obligation Start Date: TBD          

Obligation End Date: 25 Years from Commencement of Making Space Available 
Obligation Status: Not Triggered          

 
 
Obligation  
 
Community Meeting Space. Commencing with the issuance of a temporary certificate of occupancy for the last of 
the Stage 1 New Buildings to be constructed, CU shall make available rent free office and meeting space on the 
Project Site for Manhattan Community Board 9 to accommodate at least four full-time persons and a meeting space 
for regular meetings throughout the month to accommodate at least fifty (50) people.  In addition, commencing at 
the same time, CU shall make meeting rooms available to local community organizations for two evenings per 
month on a scheduled basis.  All of such space shall meet the reasonable requirements of the New York City 
Department of Citywide Administrative Services and Community Board 9 and continue to be made available for a 
25-year period from commencement of making such space available. 
 
 
Evidence of Compliance 
 
1. Copies of correspondence with CB9 or CB9 Meeting Minutes showing use of space for regular meetings and 

proffer of space for local community organizations 
2. Photos showing completed office space for 4 persons 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
 
 
 
 
 

cs2932
Typewritten Text
Return to Table of Contents



Manhattanville in West Harlem Implementation Plan Report 
October 16, 2017 Submission 

 

Page 23 of 78 
 

 
 

 
EOC Checklist for Obligation 5.07(b)(ii):  
 
Please check to verify EOC items submitted for review. 
 
 
[This obligation has not been triggered.  There are no EOC items submitted for review.] 
 
 
 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(b)(ii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(b)(iii)                  

Obligation Title: Artist Space 
Obligation Page Number: 52              

Obligation Trigger: Issuance of First TCO for Development Sites 8, 9, 10 or 17                              

Obligation Start Date: TBD      

Obligation End Date: 25 Years from Commencement of Making Space Available 
Obligation Status: Not Triggered       

 
 
Obligation 
 
Artist Space. CU shall make available 5,000 GSF of space or spaces, within or contiguous to the Project Site, for 
use by local artists. CU shall subsidize this space such that it is accessible to a variety of artists and/or artists' 
organizations.  Such space shall be made available commencing with the first temporary certificate of occupancy 
received for either Development Sites 8, 9, 10 or 17, and shall continue to be made available for a 25-year period 
from commencement of making such space available. 
 
 
Evidence of Compliance 
 
1. Copies of tenant leases 
2. Evidence of comparable market rates 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities 
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EOC Checklist for Obligation 5.07(b)(iii):  
 
Please check to verify EOC items submitted for review. 
 
 
[This obligation has not been triggered.  There are no EOC items submitted for review.] 
 
 
 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(b)(iii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(i)          

Obligation Title: Mind Brain Behavior K-12 Education Center 
Obligation Page Number: 52                                    

Obligation Trigger: Issuance of TCO for Development Site 2          

Obligation Start Date: August 25, 2016             

Obligation End Date: 25 Years from Commencement of the Education Center’s Full Operation   
Obligation Status: In Compliance      

 
 
Obligation 
 
Mind Brain Behavior K-12 Education Center.  CU shall locate within Development Site 2 (the proposed 
Jerome L. Greene Science Center) to be constructed in Stage 1 a Center to educate the community about 
diseases that affect the mind and brain as well as the advances being studied by CU’s faculty and researchers.  
The Center shall encourage and design programs for local elementary, junior high school, and high school 
students.  The Center shall commence operation upon issuance of the temporary certificate of occupancy for 
the Jerome L. Greene Science Center and operate for a 25-year period from commencement of full operation. 
 
* The center opened to the public in February 2017. Therefore, this obligation will be in effect until 2042, 25 years 
from the commencement of the center’s full operation. 
 
Evidence of Compliance 
 
1. Press release and/or announcement about center opening 
2. Link to website 
3. Annual report 
4. Signage at Jerome L. Greene Science Center 

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(i):  
 
Please check to verify EOC items submitted for review. 
 

 1. Press release and/or announcement about center opening 

 2. Link to website 

 3. Annual report 

 4. Signage at Jerome L. Greene Science Center 

 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(i): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(ii)    

Obligation Title: Mind Brain Behavior Public Outreach Center 
Obligation Page Number: 52                                  

Obligation Trigger: Issuance of TCO for Development Site 2   

Obligation Start Date: August 25, 2016       

Obligation End Date: 25 Years from Commencement of the Public Outreach Center’s Full Operation  
Obligation Status: In Compliance      

 
 
Obligation 
 
Mind Brain Behavior Public Outreach Center.  CU shall locate within Development Site 2 (the proposed Jerome L. 
Greene Science Center) a Screening and Education Center for community outreach.  The purpose of the Center 
shall be to provide stroke awareness lectures and free blood pressure and cholesterol screenings. The Center shall 
commence operation upon issuance of the temporary certificate of occupancy for the Jerome L. Greene Science 
Center and operate for a 25-year period from commencement of full operation.   
 
* The center opened to the public in September 2017. Therefore, this obligation will be in effect until 2042, 25 
years from the commencement of the center’s full operation. 
 
 
Evidence of Compliance 
 
1.  Press release and/or announcement about center opening 
2. Link to website 
3. Annual report 
4. Signage at Jerome L. Greene Science Center/MBB Building 

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(ii):  
 
Please check to verify EOC items submitted for review. 
 

 1. Press release and/or announcement about center opening 

 2. Link to website 

 3. Annual report 

 4. Signage at Jerome L. Greene Science Center/MBB Building 

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(ii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(iii)                  
Obligation Title: Mobile Dental Center for Pre-School Children 

Obligation Page Number: 52                                             

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s) 

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2037 (25 Years from Commencement)     

Obligation Status: In Compliance      

 
 
Obligation 
 
Mobile Dental Center for Pre-School Children.  Commencing with the acquisition by ESD or CU of all Initial 
Stage 1 Condemnation Parcels, and continuing for a 25-year period commencement, CU shall extend its Mobile 
Dental Center to service pre-school children and seniors from the Manhattanville in West Harlem area.  CU’s 
College of Dental Medicine, in partnership with the Children’s Aid Society and Crest Healthy Smiles 2010 operates 
a mobile Dental Center.  It is fully equipped with two dental operatories, x-ray equipment, waiting/oral health 
education area and handicapped accessible chairlift.  The Mobile Dental Center is staffed with a dentist, pediatric 
resident, dental hygienist, dental assistant, and driver/data entry clerk.  The Center currently travels to over 50 local 
Day Care and Head Start centers throughout northern Manhattan during the school year offering children ages 3-5 
years comprehensive dental care.  Parked adjacent to the host site two or more times per month, follow-up 
appointments are made every six months.  Children requiring specialty services are referred to affiliated 
Community DentCare or Children’s Aid Society dental clinics located throughout Washington Heights/Inwood and 
Harlem. CU’s partnership with Alianza Dominicana facilitates enrollment into Medicaid or Child Health Plus for 
the uninsured.  
 
Alternatives Based on Changed Conditions 
 
While the Declaration states the Mobile Dental Center shall service pre-school children and seniors, dental services 
for seniors are now offered through the ElderSmile program as reflected in the next commitment under Section 
5.07(c)(iv). 
 
The services remain the same.  The modification clarifies the program through which the services are provided.  
The Mobile Dental Center focuses on pre-school children.  The ElderSmile Program focuses on seniors. Services 
continue to be provided within the catchment area defined in the commitment overview above.  Visits to each host 
site by the Mobile Dental Center are scheduled in coordination with leadership of each host site.  The frequency of 
visits is determined in collaboration with each site based on site availability and preference.  Follow-up 
appointments are made in accordance with each individual patient’s dental requirements and in coordination with 
each site. 
 
Evidence of Compliance 
 
1. Link to website 
2. Annual report  
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(iii):  
 
Please check to verify EOC items submitted for review. 
 

 1. Link to website 

 2. Annual report  

 

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
 
Status:  
Please check to indicate the status of Obligation 5.07(c)(iii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(iv)          

Obligation Title: Dental Health Screenings for Senior Citizens    

Obligation Page Number: 53                                            

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s)     

Obligation Start Date: March 12, 2012       

Obligation End Date: March 12, 2037 (25 Years from Commencement)      

Obligation Status: In Compliance       

 
 
Obligation 
 
Dental Health Screenings for Senior Citizens through the ElderSmile Program.  During the summer months, the 
Mobile Dental Center offers northern Manhattan’s elderly population free dental screenings and referrals for further 
dental treatment at senior centers throughout Washington Heights/Inwood and Harlem.  Commencing with the 
acquisition by ESDC or CU of all Initial Stage 1 Condemnation Parcels, and continuing for a 25-year period from 
commencement, dental health screenings for senior citizens shall be extended to include NYCHA residents in 
Manhattanville Houses and General Grant Houses.  
 
Alternatives Based on Changed Conditions 
 
While the Declaration states dental health screenings for senior citizens are offered through the Mobile Dental Van, 
the service provider has modified the program based on program experience.  Dental health screenings for senior 
citizens are now offered through the ElderSmile Program, including residents in Manhattanville Houses and 
General Grant Houses.  
 
The dental screening follows a standard protocol using light and tongue depressor, the standard services remain the 
same.  The modification clarifies the program through which the services are provided.  The Mobile Dental Center 
focuses on pre-school children.  The ElderSmile Program focuses on seniors. 
 
Evidence of Compliance 
 
1. Link to website 
2. Annual report  
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(iv):  
 
Please check to verify EOC items submitted for review. 
 

 1. Link to website 

 2. Annual report  

 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(iv): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(v)                     

Obligation Title:  Senior Citizen Services        

Obligation Page Number: 53                    

Obligation Trigger: Issuance of First TCO for Development Sites 8, 9, 10 and 17 

Obligation Start Date: TBD     

Obligation End Date: 25 Years from Commencement  

Obligation Status: Not Triggered     

 
 
Obligation 
 
Senior Citizen Services.  Commencing with the issuance of the first temporary certificate of occupancy for New 
Buildings on Development Sites 8, 9, 10 and 17, and continuing for a 25-year period from commencement, CU 
shall provide 2,000 GSF of contiguous dedicated space within the Project Site for a center designed to provide 
education, screening and referrals for the senior population of West Harlem.  Programs could include voluntary 
home screening for older individuals to identify ways to make their apartments safer from accidents, creation of a 
voluntary registry of vulnerable elderly individuals and the disabled to enable first responders to prioritize 
assistance to those vulnerable populations in the event of severe weather, fires or other serious circumstances health 
screening, education, referral and outreach services center with programs like CU’s oral hygiene ElderSmile 
program. 
 
 
Evidence of Compliance 

 
1. Annual report  
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(v):  
 
Please check to verify EOC items submitted for review. 
 
 
[This obligation has not been triggered.  There are no EOC items submitted for review.] 
 
 
 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(v): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(vi)                                   

Obligation Title: Undergraduate Scholarships for Aid-Eligible Students from the Local Community    

Obligation Page Number: 53                                            

Obligation Trigger: PACB Approval   

Obligation Start Date: May 20, 2009 (PACB Approval date)                   

Obligation End Date: May 20, 2035* (25 Years from Commencement)     

Obligation Status: In Compliance     

 
 
Obligation 
 
Undergraduate Scholarships for Aid-Eligible Students from the Local Community.  In an effort to encourage 
students to attend Columbia College and the Fu School of Engineering and Applied Science, CU shall undertake a 
targeted recruitment effort for qualified students from the local community.  Commencing on May 20, 2009, CU 
shall establish a scholarship fund to serve up to 40 aid-eligible undergraduate students per year who are admitted to 
Columbia College and the Fu School of Engineering and Applied Science from Harlem, with funding made 
available to meet their fully demonstrated financial need until 2033 or for a period of 25 years from 
commencement, whichever is longer.   
 
*Undergraduate scholarships were made available with the start of the 2010-2011 academic year, one year after the 
trigger date.  Therefore, this obligation will be in effect until the 2034-2035 academic year, 25 years from the 
commencement of the obligation implementation.   
 
Note:  In Spring 2014, the financial support for local students was officially named the Thompson-Muñoz 
scholarship award, named after two local Columbia graduates. 
 
Evidence of Compliance 
 
1. Annual report reflecting prior Academic year awards 

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(vi):  
 
Please check to verify EOC items submitted for review. 
 

 1. Annual report reflecting prior Academic year awards 

 

 

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(vi): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(vii)                 

Obligation Title:  Graduate Scholarships for Elementary School Teachers           

Obligation Page Number: 54                                             

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s) 

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2038* (25 Years from Commencement)  

Obligation Status: In Compliance     
 

Obligation: Innovation/Changed Conditions 
In accordance with the Declaration of Covenants and Restrictions Section 5.08, Obligation 5.07 (c)(vii) is modified 
to clarify the obligation. In general, the scope of services to be provided has not been changed. 
 
Original Language: 
Graduate Scholarships for Elementary School Teachers.  In an effort to enhance the quality of elementary school 
education within the local community, and as part of Columbia University’s strong commitment to supporting 
quality education for the community, commencing with the acquisition by ESD or CU of all Initial Stage 1 
Condemnation Parcels, and continuing for a 25-year period from commencement, CU shall establish three 
scholarships for qualified teachers to earn a master’s degree in an appropriate field from Columbia University or 
Teacher’s College.  The three scholarships shall be awarded to qualified elementary school teachers either currently 
teaching within Community District 9 or interested in teaching elementary school within Community District 9.  A 
maximum of three scholarships shall be in force at any given time with a cumulative maximum of 18 credits per 
year.  Recipients of the scholarships: a) must be admitted to the masters program of choice; b) agree to teach within 
Community District 9 for five years after they commence their participation in the scholarship program; and c) meet 
related criteria of the NYCDOE, the United Federation of Teachers, and/or the local school principal. 
 
Modified Language: 
Graduate Scholarships for Elementary School Teachers.  In an effort to enhance the quality of elementary school 
education within the local community, and as part of Columbia University’s strong commitment to supporting 
quality education for the community, commencing with the acquisition by ESD or CU of all Initial Stage 1 
Condemnation Parcels, and continuing for a 25-year period from commencement, CU shall establish a scholarship 
for qualified teachers to earn a master’s degree in an appropriate field from Columbia University or Teacher’s 
College.  The scholarship shall be awarded to a qualified elementary or middle school teacher either currently 
teaching within Community District 9 or interested in teaching elementary school within Community District 9.  No 
more than three scholarships can be in force at any given time with a cumulative maximum of 18 credits per school 
year. Recipients of the scholarships: a) must be admitted to the master’s program; b) agree to teach within 
Community District 9 for five years after they graduate from the Master’s Program; and c) meet related criteria of 
the NYCDOE, the United Federation of Teachers, and/or the local school principal. CU will annually assess the 
number of credits being utilized by the scholarship recipient(s) to determine the number of scholarships that might 
be awarded in any given school year. 
 
*The first graduate scholarship recipient enrolled in classes in 2013, one year after the trigger date.  Therefore, this 
obligation will be in effect until 2038, 25 years from the commencement of the obligation implementation.  
 
Evidence of Compliance  
 
1. Annual report  
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities. 
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EOC Checklist for Obligation 5.07(c)(vii):  
 
Please check to verify EOC items submitted for review. 
 

 1. Annual report  

 

 

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(vii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(viii)                        

Obligation Title: New Public Middle and High School for Math, Science and Engineering 

Obligation Page Number: 54                                     

Obligation Trigger: PACB Approval     

Obligation Start Date: May 20, 2009 (PACB Approval date)  

Obligation End Date: May 20, 2034 (25 Years from Commencement)     

Obligation Status: Complete: Completed     

 
 
Obligation: Innovation/Changed Conditions 
 
In accordance with the Declaration of Covenants and Restrictions Section 5.08, Obligation 5.07 (c)(viii) is modified 
to clarify the obligation. In general, the scope of services to be provided has not been changed. Columbia has 
completed this obligation and transferred the obligation to provide curriculum support to the faculty of the new 
school to Obligation 5.07 (c)(ix) Availability of Faculty.  
 
New Public Middle and High School for Math, Science and Engineering.  CU has collaborated with NYCDOE and 
has already agreed to provide the land necessary (via a rent-free, 49-year lease) to create a new public secondary 
school that will address the critical need to improve education in science, math and engineering for students in New 
York City on a site immediately adjacent to or within the Project Site.  That school is currently educating students 
at the middle school level at a temporary location and will ultimately serve approximately 650 students from grades 
6 through 12.  Enrollment will be competitive, with the middle school enrollment coming from high performing 
local students from northern Manhattan above 96th Street.  The middle school will provide roughly half of the 
enrollment of the high school with the balance of the high school enrollment filled through a competitive process 
for students from across the five boroughs.   
 
*Columbia has fulfilled the obligation to offer land to the New York City Department of Education. NYCDOE 
declined this offer of land and decided to undertake upgrades to Columbia Secondary School’s existing location at 
425 West 123rd Street for the school’s long-term occupancy. 
 
 
 
Evidence of Compliance 
 
1. Press release about the creation of the school (October 21, 2005) 
2. Letter from NYCDOE declining Columbia’s offer of land for the New Public Middle and High School for MSE  
3. Link to Columbia Secondary School website 
 
In accordance with the commitment above, the requirements for this commitment have been permanently satisfied. 
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EOC Checklist for Obligation 5.07(c)(viii):  
 

 
In accordance with the commitment above, the requirements for this commitment have been permanently 
satisfied. There are no EOC items submitted for review. 

 
 

 
 
 

 

 

cs2932
Typewritten Text
Return to Table of Contents



Manhattanville in West Harlem Implementation Plan Report 
October 16, 2017 Submission 

 

Page 42 of 78 
 

 
 

Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(ix)                     

Obligation Title: Availability of Faculty    

Obligation Page Number: 54                              

Obligation Trigger: When Upper Level Students Matriculate  

Obligation Start Date: Beginning of 2012-2013 Academic Year  

Obligation End Date: End of 2036-2037 Academic Year (25 Years from Commencement)  

Obligation Status: In Compliance      

 
 
Obligation: Innovation/Changed Conditions 
 
In accordance with the Declaration of Covenants and Restrictions Section 5.08, Obligation 5.07 (c)(ix) is modified 
to clarify the obligation. In general, the scope of services to be provided has not been changed. Additionally, the 
obligation in Section 5.07(c)(viii) New Public Middle and High School for Math, Science and Engineering that 
focuses on curriculum support from Columbia Faculty has been moved to this obligation for clarity of faculty 
engagement. 
 
Original Language: 
Availability of Faculty.  Commencing with the academic year in which the School matriculates upper level students 
eligible for competing in regional and national math, science and engineering competitions, CU shall endeavor in 
good faith to make its faculty from existing campuses available to upper level students from the School interested in 
competing in regional and national math, science and engineering competitions.  As the Project Site is developed, 
CU shall endeavor in good faith to make its faculty from the Project Site available to upper level students at the 
School interested in competing in regional and national math, science and engineering competitions.  Such support 
shall continue for a 25-year period from commencement. 
 
Modified Language: 
Availability of Faculty.  Columbia shall provide curriculum support to the faculty of Columbia Secondary School 
created in accordance with Section 5.07(c)(viii) to ensure the highest level of education in math, science and 
engineering, and continuing for a 25 year period from May 20, 2009. This portion of the commitment will end in 
2034. 
 
Commencing with the academic year in which the School matriculates upper level students eligible for competing 
in regional and national math, science and engineering competitions, CU shall endeavor in good faith to make its 
faculty from existing campuses available to upper level students from the School interested in competing in regional 
and national math, science and engineering competitions.  As the Project Site is developed, CU shall endeavor in 
good faith to make its faculty from the Project Site available to upper level students at the School interested in 
competing in regional and national math, science and engineering competitions. Columbia shall provide curriculum 
support to the faculty of the new school to ensure the highest level of education in math, science and engineering, 
and continuing for a 25 year period from commencement. 
 
Evidence of Compliance  
 

1. Annual report  
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(ix):  
 
Please check to verify EOC items submitted for review. 
 

 1. Annual report 

 
 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(ix): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(x)                        

Obligation Title: Availability of Facilities        

Obligation Page Number: 54                                       

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s) 

Obligation Start Date: March 12, 2012          

Obligation End Date: March 12, 2038* (25 Years from Commencement)    

Obligation Status: In Compliance      

 
 
Obligation: Innovation/Changed Conditions 
 
In accordance with the Declaration of Covenants and Restrictions Section 5.08, Obligation 5.07 (c)(vi) is modified 
to clarify the obligation. In general, the scope of services to be provided has not been changed. 
 
Original Language: 
Availability of Facilities.  Commencing with the acquisition by ESD or CU of all Initial Stage 1 Condemnation 
Parcels, and continuing for a 25-year period from commencement, CU shall make its libraries, computing facilities 
and other academic support facilities and services available to upper level students from the School. 
 
Modified Language: 
Availability of Facilities.  Commencing with the acquisition by ESD or CU of all Initial Stage 1 Condemnation 
Parcels, and continuing for a 25-year period from commencement, CU, in coordination with the School’s 
guidelines, shall make its libraries, computing facilities and other academic support facilities and services available 
to upper level students from the School. Annual reports will provide details regarding the process. 
 
* Facilities were made available in 2013, one year after the trigger date.  Therefore, this obligation will be in effect 
until 2038, 25 years from the commencement of the obligation implementation.  
 
 
Evidence of Compliance  
 
1. Annual report 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(x):  
 
Please check to verify EOC items submitted for review. 
 
 

 1. Annual report 
 

 
 

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(x): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xi)                 

Obligation Title: Youth Internships        
Obligation Page Number: 55                                       

Obligation Trigger: 2010     

Obligation Start Date: Summer 2010     

Obligation End Date: 2025     

Obligation Status: In Compliance    
 
Obligation  
 
Youth Internships.  Commencing in 2010, CU shall create a pilot program for up to 15 summer internships per year 
for high school students with one-third selected from the local community and two-thirds from the upper level 
students at the School to support academic and research interests of students.  The program shall begin with five 
students from the local community and add 10 students from the new School when students reach the upper grades 
and qualify for such an internship.  The internships shall initially take place in CU’s existing facilities and shall 
move to the new Academic and Academic Research buildings proposed within the Project Site when constructed.  
After five years the program shall be reviewed by leadership of the School and CU with the intent of modifying, 
extending the size and/or renewing the program upon mutual agreement.  
 
*Following the summer 2014 internship program, CU met with the principal of the school and developed 
the modifications described below. 
 
Five Year Review and Modifications: 
Following the initial five years and in coordination with the School’s leadership, CU has modified the internship 
program to focus on at least one aspect of Science, Technology, Engineering, Environment, Arts and/or Math 
(STEAM) and basic office etiquette.  Working with various units within the University, the modified internship 
program will include the following adaptations: 
 
New Title:  Youth Internships 
Timeframe:  No longer limited to summer weeks. 
Program Duration:  Varies.  Internships can range from 4 weeks to 9 months depending upon the specific program. 
Number of Interns:  No fewer than 15 internships comprised of CSS students and/or local community students.   
Internship Locations:  Within Columbia University offices and laboratories  
Program Description:  CU shall provide no fewer than 15 high school students attending the Columbia Secondary 
School for Math, Science and Engineering and/or living within the Local Area an opportunity to participate in one 
of several youth internship programs operated by Columbia University focusing on math, science, engineering 
and/or the environment/sustainability.  Internship programs vary and are managed by departments, schools and 
other offices within the University.  The internships will be located on the University’s campuses. 
 
At the end of 2018, the Internship Program will be reviewed in consultation with ESD with the intent of modifying 
and/or renewing the program. 
 
Evidence of Compliance 
 
1. Annual report 

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(xi):  
 
Please check to verify EOC items submitted for review. 
 

 1. Annual report   
 

 

Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xi): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Numbers: 5.07(c)(xii) and 5.07(c)(xiii)                             

Obligation Titles: Scholarships to Lifelong Learners and Course Auditing        

Obligation Page Number: 55                                         

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s)   

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2038* (25 Years from Commencement)    

Obligation Status: In Compliance      
 
Obligation:  Innovation/Changed Conditions 
In accordance with the Declaration of Covenants and Restrictions Section 5.08, Obligations 5.07(c)(xii) and 5.07 
(c)(xiii) are combined to clarify the obligations. In general, the scope of services to be provided has not been 
changed. 
 
Original Language: 
Scholarships to Lifelong Learners.  Commencing with the acquisition by ESD or CU of all Initial Stage 1 
Condemnation Parcels, and continuing for a 25-year period from commencement, CU shall fund up to two courses 
per year for each of 50 residents per year (25 residents from NYCHA Manhattanville and Grant Houses and 25 
residents from the local community) to participate in Columbia's School of Continuing Education. The Lifelong 
Learners Program is designed for individuals over 65 years of age committed to the principles of lifelong education. 
 
Course Auditing.  Commencing with the acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcels, and 
continuing for a 25-year period from commencement, CU shall fund access to up to 50 courses per year through 
Columbia's Continuing Education Auditing Program for residents (25 residents from NYCHA Manhattanville and 
Grant Houses and 25 residents from the local community).  The Auditing Program provides adults not currently 
enrolled in college with the opportunity to attend selected lectures drawn from CU's offerings in the Arts and 
Sciences during the academic year. 
 
Modified Language: 
Scholarships to Lifelong Learners and Course Auditing.  Commencing with the acquisition by ESD or CU of all 
Initial Stage 1 Condemnation Parcels, and continuing for a 25-year period from commencement, CU shall:  

(1) fund up to two courses per year for each of 50 residents per year (25 residents from NYCHA 
Manhattanville and Grant Houses and 25 residents from the local community) to participate in Columbia's 
School of Continuing Education. The Lifelong Learners Program is designed for individuals over 65 
years of age committed to the principles of lifelong education. 

(2)  fund access to up to 50 courses per year through Columbia’s Continuing Education Auditing Program for 
residents (25 residents from NYCHA Manhattanville and Grant Houses and 25 residents from the local 
community). The Auditing Program provides adults not currently enrolled in college with the opportunity 
to attend selected lectures drawn from CU’s offerings in the Arts and Sciences during the academic year. 

 
*Scholarships to Lifelong Learners and Course Auditing were made available for residents, as described in the 
obligation above, in 2013, one year after the trigger date.  Therefore, this obligation will be in effect until 2038, 25 
years from the commencement of the obligation implementation.  
 
Evidence of Compliance 
 
1. Link to program information and criteria for admission 
2. Annual report   
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligations 5.07(c)(xii) and 5.07(c)(xiii):  
 
Please check to verify EOC items submitted for review. 
 

 1. Link to program information and criteria for admission  

 2. Annual report  
 
 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligations 5.07(c)(xii) and 5.07(c)(xiii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
 
Obligation Section Number: 5.07(c)(xiv)                 

Obligation Title: Teachers College Demonstration Public School 
Obligation Page Number: 55                          

Obligation Trigger: Agreement of TCCS as Demonstration PS  

Obligation Start Date: November 1, 2011              

Obligation End Date:    

Obligation Status: In Compliance       
 
 
Obligation 
 
Teachers College Demonstration Public School.  Teachers College has agreed to work with the New York City 
Department of Education (NYCDOE) to establish a pre-K–8 demonstration community public school in Manhattan 
Community District 9.  The school shall serve approximately 500 students and shall provide supplementary 
educational services before and after school.  Teachers College’s vision for the school also includes community 
educational programming and a professional development “hub” for pre-service and veteran educators.  The value 
attributable to the support to be provided by Teachers College for the school shall be $30 million.  
 
 
Evidence of Compliance 
 
1. Copy of letter of commitment from Teachers College to NYC Department of Education 
2. Copy of letter of resolution from WHLDC with Teachers College 
3. Record of payments 
4. Link to Teachers College Community School website 
5. Copy of annual reports provided by TC, when available  
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(xiv):  
 
Please check to verify EOC items submitted for review. 
 

 1. Copy of letter of commitment from Teachers College to NYC Department of Education 

 2. Copy of letter of resolution from WHDC with Teachers College 

 3. Record of payments 

 4. Link to Teachers College Community School website  

 5. Copy of annual reports provided by TC, when available 

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xiv): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xv)                    
Obligation Title:  Outreach for Disconnected Youth 

Obligation Page Number: 55                                        

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s)    

Obligation Start Date: March 12, 2012     

Obligation End Date: March 12, 2038* (8 Year Pilot; 25 Years from Commencement)  
Obligation Status: In Compliance      
 
 
Obligation 
 
 
Outreach for Disconnected Youth.  Commencing with the acquisition by ESD or CU of all Initial Stage 1 
Condemnation Parcels, CU shall initiate a targeted outreach, in partnership with community based organizations, to 
identify and engage disconnected youth in the community, ages 16-24 who have not completed high school or 
obtained a GED, in order to enroll them at no cost in existing NYCDOE high school programs or GED programs 
operated by community partners. Upon completion of a high school diploma or GED, youth will be referred for 
skills training, internships and work based learning opportunities through community based organizations. For 
youth successfully completing the GED program, CU will make a good faith effort to place qualified youth in 
positions with CU.  To ensure coordination of program and placement services CU shall fund a position to 
coordinate program and placement efforts.  The program will be reviewed by CU and ESD after eight years and, if 
effective, will be continued, subject to subsequent reviews of effectiveness for 25 years from commencement.  
 
* Planning activities were still ongoing upon the obligation trigger date. Outreach for disconnected youth was 
conducted in 2013, one year after the trigger date.  Therefore, this obligation will be in effect until 2038, 25 years 
from the commencement of the obligation implementation.  
 
 
Evidence of Compliance  
 
1. Annual report including: 

 Evidence of targeted outreach to identify and engage youth in the community 
 List of associated CBOs invited to participate in outreach 
 Participant attendance records for workshops 
 Evidence of referrals to training, internships and work-based learning opportunities 
 Evidence of efforts to place targeted youth in positions at CU 

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(xv):  
 
Please check to verify EOC items submitted for review. 
 

 1. Annual report 
 

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xv): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07 (c)(xvi)                

Obligation Title: Community Scholars Program 
Obligation Page Number: 56                            

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s) 

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2038* (10 Year Pilot; 25 Years from Commencement)    

Obligation Status: In Compliance        

 
 
Obligation 
 
Community Scholars Program.  Commencing with the acquisition by ESD or CU of all Initial Stage 1 
Condemnation Parcels, and continuing for a 25-year period from commencement, CU shall offer independent, 
community-based scholars from Northern Manhattan access to a range of services provided by CU and resources 
not usually afforded to non-affiliated residents.  Services and resources shall be provided at no cost to participants 
and shall include access to all of CU’s libraries – including on-line access, course auditing privileges, dialogue with 
scholars in their field of study, and the ability to participate in seminars and social events developed specifically for 
the group of in buildings proposed within the Project Site.  Selection shall be determined by an application process, 
reviewed by a committee of CU’s faculty and leaders from relevant local cultural institutions.  Scholars shall be 
appointed for 3-year terms.  In the first year CU shall appoint up to five scholars; in the second year CU shall 
appoint up to an additional five, so that after year one there shall be a plan to have a cohort of ten scholars.  CU 
envisions the program to proceed as a pilot for ten years and then be re-evaluated in good faith to assess its 
effectiveness.   
 
*Planning activities were still ongoing upon the obligation trigger date.  Appointments to the Community Scholars 
program began in 2013, one year after the trigger date.  Therefore, this obligation will be in effect until 2038, 25 
years from the commencement of the obligation implementation, after an assessment in 2023.  
 
 
Evidence of Compliance 
 
1. Annual report  
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(xvi):  
 
Please check to verify EOC items submitted for review. 
 

 1. Annual report 
 

 
 

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xvi): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data  
Obligation Section Number: 5.07(c)(xvii)               

Obligation Title: Athletics Clinics 

Obligation Page Number: 56                                 

Obligation Trigger: PACB Approval     

Obligation Start Date: May 20, 2009 (PACB Approval date)  

Obligation End Date: May 20, 2034 (25 Years from Commencement) 
Obligation Status: In Compliance      

 
 
Obligation: Innovation/Changed Conditions 
 
In accordance with the Declaration of Covenant and Restrictions Section 5.08, Obligation 5.07 (c)(xvii) is modified 
to clarify the obligation. In general, the scope of services to be provided has not been changed. 
 
Original Language: 
Athletics Clinics.  Commencing in May 20, 2009, CU’s varsity sports programs and coaches of football, volleyball, 
basketball, soccer, swimming, track and field and tennis shall sponsor and participate in seasonal sports clinics for 
local community children between the ages of 5 and 13 in Columbia's facilities and throughout Harlem and 
Washington Heights, until 2033 or for a period of 25 years from actual commencement, whichever is longer.   
 
Modified Language: 
Athletics Clinics.  Commencing in May 20, 2009, CU shall sponsor and participate in seasonal sports activities for 
local community children until 2033 or for a period of 25 years from actual commencement, whichever is longer.  
There may be a fee associated with Athletics Clinics. 
 
 
Evidence of Compliance 
 
1. Link to Athletics website 
2. Annual report 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(xvii):  
 
Please check to verify EOC items submitted for review. 
 

 1. Link to Athletics website  

 2. Annual report 

 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xvii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xviii)                 

Obligation Title: Cubs Camps            
Obligation Page Number: 56                                 

Obligation Trigger: PACB Approval                 

Obligation Start Date: May 20, 2009 (PACB Approval date)      

Obligation End Date: May 20, 2034 (25 Years from Commencement) 
Obligation Status: In Compliance      

 
 
Obligation:  Innovation/Changed Conditions 
 
In accordance with the Declaration of Covenant and Restrictions Section 5.08, Obligation 5.07 (c)(xviii) is modified 
to clarify the obligation. In general, the scope of services to be provided has not been changed. 
 
Original Language: 
Summer Camp.  Commencing in May 2009, CU shall offer 25 Athletics scholarships per summer based upon 
financial need to children from the Manhattanville in West Harlem area to attend CU’s Summer Sports Camps and 
Cub Camps until 2033 or for a period of 25 years, whichever is longer. 
 
Modified Language: 
Cubs Camps.  Commencing in May 2009, CU shall offer 25 Cubs Camp scholarships per summer to children from 
the Manhattanville in West Harlem area to attend CU’s Cubs Camps until 2033 or for a period of 25 years, 
whichever is longer.  
 
In Fall 2016, Columbia Athletics changed the name of this program from Cubs Camp to Little Lions Camp. The 
services provided and process for scholarship distribution remains the same. 
  
 
Evidence of Compliance 
 
1. Link to Little Lions Camp website 
2. Annual report  

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(xviii):  
 
Please check to verify EOC items submitted for review. 
 

 1. Link to Little Lions Camp website  

 2. Annual report  

 
 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xviii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xix)                       

Obligation Title: Construction Business Development for Minority, Women, and Local Businesses 
Obligation Page Number: 56                                      

Obligation Trigger: PACB Approval    

Obligation Start Date: May 20, 2009 (PACB Approval date)  

Obligation End Date: December 2014     

Obligation Status: Completed     

 

 

Obligation 
 
Construction Business Development for Minority, Women, and Local Businesses.  CU has, in partnership with the 
New York City Department of Small Business Services ("NYCDSBS"), implemented a program to develop the 
capacity of MWL construction firms such that they shall be able to manage larger contracts including construction 
trade work on the proposed Project. The pilot program was initiated in January 2008.  The program requires 
approximately one year of classroom training conducted by the NYCDSBS supplemented by up to one year of 
mentoring by senior executives and construction project managers from CU. Firms sponsored by CU shall also 
receive actual project bid opportunities during their one-year of training.  While this is a pilot program, if it is 
successful CU shall match funding of government and private sector partners of up to $250,000 per year for five 
years so that CU’s participation in the program can be continued and, if feasible, expanded. 
 
 
Evidence of Compliance 
 
1. Columbia University Minority, Women and Local Construction Trade Certificate/Mentorship Program Report 

 
 

 
In accordance with the commitment above, the requirements for this commitment have been permanently satisfied. 
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EOC Checklist for Obligation 5.07(c)(xix):  

 
In accordance with the commitment above, the requirements for this commitment have been 
permanently satisfied. There are no EOC items submitted for review. 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xx)                          

Obligation Title: Project Labor Agreement 
Obligation Page Number: 57                                 

Obligation Trigger: Undefined     

Obligation Start Date: Undefined   

Obligation End Date: PLA Completion  

Obligation Status: Completed    

 
 
Obligation 
 
Project Labor Agreement.  CU shall negotiate a Project Labor Agreement with the objective that 40% of all 
construction job referrals related to the Project go to MWL construction trade persons.  Leveraging the full range of 
programs identified in subparagraphs (xix) to (xxv) of this paragraph, CU shall work with its construction 
management firms and other relevant parties to prioritize construction trade persons from the local community for 
construction job referrals. 
 
 
Evidence of Compliance 
 
1. Signed copy of Project Labor Agreement Transmittal Letter 

 
 

In accordance with the commitment above, the requirements for this commitment have been permanently satisfied. 
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EOC Checklist for Obligation 5.07(c)(xx):  
 

 

In accordance with the commitment above, the requirements for this commitment have been permanently 
satisfied. There are no EOC items submitted for review. 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xxi)                                 
Obligation Title: Workforce Training Program 
Obligation Page Number: 57                                             

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s)  

Obligation Start Date: March 12, 2012    

Obligation End Date:    

Obligation Status: In Progress     
 

 

Obligation 
 
Workforce Training Program.  Commencing with the acquisition by ESD or CU of all Initial Stage 1 Condemnation 
Parcels, CU shall provide up to $750,000 to fund and support the design, development and implementation of 
industry response (skills-based) education and workforce development training.  Materials to be developed shall 
include competency based curriculum, assessment strategies, recommendations for textbooks, instructional aides, 
delivery strategies and include implementation training for service providers.  
 
 
Evidence of Compliance  
 
1. Annual report  
2. Link to Request for Proposals for Workforce & Career Development Programs for Youth 

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(xxi):  
 
Please check to verify EOC items submitted for review. 
 

 1. Annual report 
 
 2. Link to Request for Proposals for Workforce & Career Development Programs for Youth 
 

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xxi): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07 (c)(xxii)                                   
Obligation Title: Medical Technician Training Program     

Obligation Page Number: 57                     

Obligation Trigger: Issuance of First New Building Permit 

Obligation Start Date: December 22, 2010 (Issuance of First New Building Permit) 
Obligation End Date: December 22, 2020      

Obligation Status: In Compliance    

 
 
Obligation 
 
In accordance with the Declaration of Covenant and Restrictions Section 5.08, Obligation 5.07 (c)(xxii) is modified 
to clarify the obligation. In general, the scope of services to be provided has not been changed. 
 
Medical Technician Training Program.   Commencing with the issuance of the first Building Permit for a New 
Building on the Project Site, CU shall commit $1 million (no in-kind substitution) to expand the CUNY – Columbia 
Health Sciences Award Program.  This program is designed to increase the number of residents from Community 
Districts 9 and 12 pursuing careers in health services. 
 
 
Evidence of Compliance 
 
1. Letter expressing commitment of funds 
2. Annual report  
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(xxii):  
 
Please check to verify EOC items submitted for review. 

 

 1. Letter expressing commitment of funds 

 2. Annual report  

 

 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xxii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xxiii)             

Obligation Title: Community-Provided Job Training 
Obligation Page Number: 57                                            

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s)        

Obligation Start Date: March 12, 2012    

Obligation End Date: December 31, 2016  
Obligation Status: Completed       

 
 
Obligation 
 
Community-Provided Job Training.  Commencing with the acquisition by ESD or CU of all Initial Stage 1 
Condemnation Parcels, CU shall contribute $100,000 each year for five calendar years to fund a matching program 
with community-based organizations to provide job training.  Each such contribution shall be due and payable on or 
before December 31 in each calendar year when such payment is due.  CU shall make such payment to the 
matching program in accordance with the instructions of ESD, or if no program has been identified, to ESD, to be 
held by ESD in escrow for this purpose.  
 
 
Evidence of Compliance  
 
1.  Proof of payment 
2. Report from Empire State Development 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
 
 
 
 
In accordance with the commitment above, the requirements for this commitment have been permanently satisfied. 
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EOC Checklist for Obligation 5.07(c)(xxiii):  
 
Please check to verify EOC items submitted for review. 
 

 1. Proof of payment 

 2. Report from Empire State Development 

 

 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xxiii): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 

cs2932
Typewritten Text
Return to Table of Contents



Manhattanville in West Harlem Implementation Plan Report 
October 16, 2017 Submission 

 

Page 70 of 78 
 

 
 

Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xxiv)                 

Obligation Title: Retail Businesses 
Obligation Page Number: 57 

Obligation Trigger: CO - First New Building with Small Format Retail Space    

Obligation Start Date: TBD     

Obligation End Date: Project Completion    

Obligation Status: Not Triggered     

 
 
Obligation 
 
Retail Businesses.  Columbia shall market no less than 12,000 GSF of small format retail space (up to 2,500 GSF 
per business) on the Project Site for local entrepreneurs and existing local businesses for uses specified in Section 
104-16 of the Zoning Resolution.  Priority shall be given to any business displaced by the Project that is in 
compliance and good standing with its lease terms.  When feasible, Columbia shall implement the retail strategy 
that it currently uses in Morningside Heights and will use good faith efforts to reach agreements with on-site 
retailers, and with businesses compatible with Columbia’s and the community's rebuild needs, provided reasonable 
economic terms can be agreed upon with such businesses. 
 
 
Evidence of Compliance 
 
1. Copy of marketing materials about retail space on Project Site  
2. Report of community outreach regarding retail space on Project Site  
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(xxiv):  
 
Please check to verify EOC items submitted for review. 
 
 
[This obligation has not been triggered.  There are no EOC items submitted for review.] 

 
 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xxiv): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Numbers: 5.07(c)(xxv)( A) – (E)[i]-[iii]                        

Obligation Title: Community Information, Opportunities and Resources Center     

Obligation Page Number: 57-59                                              
Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s) 

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2037 (25 Years from Commencement of the Center’s Full Operation) 
Obligation Status: In Compliance      

  
         
Obligation: Innovation/Changed Conditions 
 
In accordance with the Declaration of Covenants and Restrictions Section 5.08, Obligations 5.07 (c)(xxv)(A)-(E)[i]-
[iii] are modified to clarify the obligations. In general, the scope of services to be provided has not been changed. 
 
Original Language: Please refer to Appendix A. 
 
Modified Language: 
Community Information, Opportunities and Resources Center also referred to as the Columbia Employment 
Information Center (CEIC) or the “Center”.  Columbia University is already operating the Columbia University 
Employment Information Center (CEIC), which shall be maintained and enhanced to create the Community 
Information, Opportunities and Resources Center (the “Center”).  The Center shall be located on the site where the 
existing Columbia University Employment and Career Center is located, or in a location in or near the Project Site.  
The Center shall commence full operation with the acquisition by ESD or CU of all Initial Stage 1 Condemnation 
Parcels, and continue operation for a 25-year period from commencement of full operation of the Center.  The 
Center shall provide information on all benefits provided under this Section 5.07 and resources, including a hotline 
and website presence, to enable local residents and businesses to receive prompt notification of business 
opportunities and available jobs at Columbia University, to learn about construction schedules, safety and 
mitigation, and to receive information about community-oriented service programs (i.e. job training, technical 
assistance, clinics, mentoring, volunteerism).  The Center shall provide bilingual services and shall be staffed, in 
part, by persons devoted exclusively to serving as liaison with the community with respect to the obligations 
incurred by Columbia in connection with the project. The estimated annual minimum value of maintaining the 
Center shall be $325,000.  Columbia shall collaborate with appropriate organizations to develop and maintain the 
center which shall provide, among other things, the following services:  
 
  

(A) Provide access to Columbia’s job listings with detailed descriptions of job qualifications, including 
a regularly updated information hotline to provide callers with information relating to Declarant’s 
employment opportunities and continuing counsel and assistance to local residents seeking 
employment with Declarant. 
 

(B) Coordinate Columbia’s resources with (i) appropriate job training centers, (ii) City, State and 
Federal agencies and (iii) other educational institutions and organizations to provide bilingual 
referral information regarding services for small businesses, leasing space from Declarant and 
facilitating access to integrated support services. 

 
(C) Identify and provide referrals to training programs and classes in areas such as the skilled trades, 

administrative support, technology, management, and administration, and where feasible, 
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coordinate with State and City education programs and institutions in the administration of such 
programs. 
 

(D) Coordinate and host job fairs and job training/job readiness in the community not less than once a 
year. 
 

(E) Assist local residents in the identification of business, education, training, and career opportunities 
that provide opportunities for hands-on learning, and competency based instruction based on industry 
standards.  Such programs shall include one group session per month where up to forty (40) persons per 
session will receive: 

[i] Referrals for skills training, internships and work-based learning opportunities with 
Declarant and through community-based organizations supported by Declarant. 

[ii] A catalog of Declarant’s community outreach programs. 
[iii] Access to work-based learning programs for high school students, high school dropouts, 

individuals transitioning from welfare-to-work, individuals with special needs, and 
veterans. 

 
Evidence of Compliance 
 
1. Link to CEIC website 
2. Link to website for CEIC job listings (JAC) 
3. Link to CEIC website with information regarding live job readiness training workshops 
4. Link to online training portal 
5. Annual report 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(xxv):  
 
Please check to verify EOC items submitted for review. 
 

 1. Link to CEIC website  

 2. Link to website for CEIC job listings (JAC) 

 3. Link to CEIC website with information regarding live job readiness training workshops 

 4. Link to online training portal 

 5. Annual report 

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xxv): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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  Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xxv)(F)                

Obligation Title: Community Alert System     

Obligation Page Number: 59                            

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s)   

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2037 (25 Years from Commencement of the Center’s Full Operation)  

Obligation Status: In Compliance      

 
 
Obligation: Innovation/Changed Conditions 
 
In accordance with the Declaration of Covenant and Restrictions Section 5.08, Obligation 5.07 (c) (xxv)(F) is 
modified to clarify the obligation. In general, the scope of services to be provided has not been changed. 
 
Original Language: 
The Center shall include information about construction schedules, safety and mitigation for the Project. Columbia 
shall also provide a community alert system to notify subscribers about construction issues and a 24-hour hotline to 
provide callers with timely and regularly updated information about construction activity and employment 
opportunities related to the Project, and include the GPP Monitor on any related e-mail list serve.  
 
Modified Language: 
Community Alert System. Columbia shall provide a community alert system to notify subscribers about construction 
issues and a 24-hour hotline to provide callers with timely and regularly updated information about construction 
activity and employment opportunities related to the Project, and include the GPP Monitor on any related e-mail list 
serve. The annual report will identify the department within Columbia that administers the alert system. 
 
 
Evidence of Compliance 
 
1. Link to subscribe to notifications about construction issues and copies of construction schedules, safety and 

mitigation notices 
2. Construction hotline phone number (212-854-2222) 
3. Annual report 

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(c)(xxv)(F):  
 
Please check to verify EOC items submitted for review. 
 

 1. Link to subscribe to notifications about construction issues and copies of construction scheduled, safety and 
    mitigation notices 

 2. Construction hotline telephone number (212-854-2222) 

 3. Annual report 

 
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(c)(xxv)(F): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(d)(i)                       

Obligation Title: Harlem Community Development Corporation (HCDC) Financial Contribution 
Obligation Page Number: 59                           

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s) 

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2037    

Obligation Status: In Compliance      

 
 
Obligation 

 
Harlem Community Development Corporation (HCDC) Financial Contribution ($20 Million over 25 years).   
CU shall make annual financial contributions to ESD’s subsidiary, the Harlem Community Development 
Corporation or its successor (“HCDC”), in increasing amounts, that shall extend for 24 years after the first 
contribution, and will total $20 million.  The initial $500,000 contribution shall be paid by CU within thirty (30) 
Business Days of the acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcels.  Each subsequent 
yearly contribution shall increase by $25,000 over the prior year’s contribution until the $20 million is paid in full, 
and shall be paid by CU on the first Business Day of the year in which the contribution is due. 
 
 
Evidence of Compliance 
 
1. Proof of payment  
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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EOC Checklist for Obligation 5.07(d)(i):  
 
Please check to verify EOC items submitted for review. 
 

 1. Proof of payment 

 

  
Monitor’s Notes / Comments:  
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

 
Status:  
Please check to indicate the status of Obligation 5.07(d)(i): 
 
  In Compliance    

  In Progress 

  Not In Compliance 

  Not Triggered 
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xxv)(A)                   

Obligation Page Number: 58                                   

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s)  

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2037 (25 Years from Commencement of the Center’s Full 

Operation) 
Obligation Status: In Compliance      

 
 
Obligation 
 
The Columbia Employment Information Center (CEIC) will provide access to Columbia’s job listings with 
detailed descriptions of job qualifications, including a regularly updated information hotline to provide 
callers with information relating to Columbia’s employment opportunities and continuing counsel and 
assistance to local residents seeking employment with Columbia. (1 of 6 services provided by the Center 
identified in Declaration item number 5.07 (c)(xxv).) 
 
 
Evidence of Compliance 
 
1. Link to website for CEIC job listings 
2. CEIC hotline phone number (212-851-1551) 

 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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Declaration Reference and Key Data 
 
Obligation Section Number: 5.07(c)(xxv)(B)                
Obligation Page Number: 58                                           

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s)  

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2037 (25 Years from Commencement of the Center’s Full 

Operation) 
Obligation Status: In Compliance      

 
 
Obligation 
 
The Columbia Employment Information Center (CEIC) will coordinate Columbia’s resources with (i) 
appropriate job training centers, (ii) City, State and Federal agencies and (iii) other educational institutions 
and organizations to provide bilingual referral information regarding services for small businesses, leasing 
space from Columbia and facilitating access to integrated support services. (2 of 6 services provided by the 
Center identified in Declaration item number 5.07 (c)(xxv).) 
 
 
Evidence of Compliance 
 
1. Annual listing of organizations that provide services for small businesses, leasing space from Columbia 

and facilitating access to integrated support services 
 

Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xxv)(C)            

Obligation Page Number: 58                     

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s)  

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2037 (25 Years from Commencement of the Center’s Full 

Operation)  

Obligation Status: In Compliance      

 
 

Obligation 
 
The Columbia Employment Information Center (CEIC) will identify and provide referrals to training 
programs and classes in areas such as the skilled trades, administrative support, technology, management, 
and administration, and where feasible, coordinate with State and City education programs and institutions 
in the administration of such programs. (3 of 6 services provided by the Center identified in Declaration 
item number 5.07 (c)(xxv).) 
 
 
Evidence of Compliance 
 
1. Annual listing of organizations that offer training programs and classes in areas such as the skilled 

trades, administrative support, technology, management and administration  
2. Annual report  
3. Link to online training portal 
4. Link to CEIC website with information regarding live job readiness training workshops 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.    
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Declaration Reference and Key Data 

Obligation Section Number: 5.07(c)(xxv)(D)                 

Obligation Page Number: 58                                

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s)   

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2037 (25 Years from Commencement of the Center’s Full 

Operation) 
Obligation Status: In Compliance      
 
 
Obligation 
 
The Columbia Employment Information Center (CEIC) will coordinate and host job fairs and job 
training/job readiness in the community not less than once a year. (4 of 6 services provided by the Center 
identified in Declaration item number 5.07 (c)(xxv).) 
 
 
Evidence of Compliance 
 
1. Copies of annual job fair advertisements 
2. Link to Jobs at Columbia (JAC) listing vacant positions to inform job fair attendees, where possible 
3. Link to online training portal 
4. Link to CEIC website with information regarding live job readiness training workshops 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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Declaration Reference and Key Data 
Obligation Section Number: 5.07(c)(xxv)(E)[i]-[iii]             

Obligation Page Number: 58-59                                       

Obligation Trigger: Acquisition by ESD or CU of all Initial Stage 1 Condemnation Parcel(s)  

Obligation Start Date: March 12, 2012    

Obligation End Date: March 12, 2037 (25 Years from Commencement of the Center’s Full 

Operation) 
Obligation Status: In Compliance      
 
 
Obligation 
 
The Columbia Employment Information Center (CEIC) will assist local residents in the identification of 
business, education, training, and career opportunities that provide opportunities for hands-on learning, and 
competency based instruction based on industry standards.  Such programs shall include one group session 
per month where up to forty (40) persons per session will receive: (5 of 6 services provided by the Center 
identified in Declaration item number 5.07(c)(xxv).) 
 

[i] Referrals for skills training, internships and work-based learning opportunities with CU and 
through  

community-based organizations supported by CU. 
[ii] A catalog of CU’s community-outreach programs. 
[iii] Access to work-based learning programs for high school students, high school dropouts, 
individuals  

transitioning from welfare-to-work, individuals with special needs, and veterans. 
 
 
Evidence of Compliance 
 
1. Annual listing of organizations that provide business, education, training, and career opportunities 

available at the CEIC  
2. Link to CEIC's webpage listing sessions offered 
 
Columbia University’s Implementation Plan and all supporting documentation are made available on the 
Community Services Webpage at http://manhattanville.columbia.edu/community/benefits-and-amenities.   
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